Minutes, 11/17/04 Tevatron BPM Upgrade Meeting
Stephen Wolbers

This set of minutes, and all future minutes, are or will be
deposited in the Beams Document Database as document number
792.

The agenda as announced consisted of:

1. Report from Bob and Steve

2. Report from subproject leaders

3. Report from Technical Coordinator and prep for A3 commissioning --
Jim Steimel

4. AOB

1. Report from Bob and Steve.

- Filter and timing board purchases are essentially placed. More
details in Bob Forster's report below.

- Thursday we will have an A3 commissioning discussion. Next Monday
we will continue the calibration discussion. Beam is still scheduled
for Nov 29 and we plan to be ready.

- Bob is marking up Jim's modes of operation document and will send
his comments later. One issue he would like to bring up is to encourage
parameters that can be modified (details can be found in his comments).

This will allow more flexibility in the software and in particular
give it more applicability to the MI front-end.

- Cable testing continues. 6 of the 4 inch cables were bad (2 had
connectors that fell off, 4 had bad transmission) and 1 of the clock
synch cables was bad.

2. Reports from L2 Managers
Bob Forster:

- The filter board has been awarded to Lace Technologies and the
timing card to Creative Hi Tech. The timescale for both boards is 4
weeks ARO. Given that there are holidays coming up and that there will
be testing, etc. once the boards arrive this likely means that
production boards will be available for installation in early January.

- Bob showed a plot of the diagnostic test signals on the 5 pilot
filter boards (40 channels) before and after the attenuators. The



spread in the distribution was about 10%.

- We discussed using the Optilogic boxes for VME crate monitoring
and possibly control. The decision was made to go ahead with the boxes
and to mount them somewhere in the rack (not on the VME crate) so that
they can be more generally available. Bob will talk with Brian and
Charlie to work out details and create the necessary purchase
requisitions, acquire the proper cables, etc.

- The panels are in the machine shop.
Tim Kasza:

- New firmware was obtained from Echotek last week and testing has
resumed on the Echotek boards. All 150 boards for the TeV BPM projects
have arrived. Details of the testing status can be found in Tim's
slides -- 1381-v9. So far 5 boards had hardware problems and were

returned to Echotek.

- 23 new Echotek boards have arrived. These are for the MI/Transfer
line BPM projects.

- Cables. Waiting for the last cable order, scheduled for shipping
November 24.

- Tim's group is installing PMC boards into the MVME processor boards.

- 12 DAWN VME crates have arrived for the Transfer BPM project.

- The testing for the filter and timing boards is being discussed
and preparations and thinking are being made to build the teststands
needed for production board testing.
Brian Hendricks:

- Lin Winterowd continues working on the display applications and
frame types. Brian mentioned a p/pbar switch in the software. A
discussion of the desirability to display both p and pbar at the same

time and not have a switch occurred. Brian will look into it.

- Bob West was (as of Monday) waiting for Luciano for the data
acquisition spec. Brian will contact Luciano to clarify.

Mike Martens:

- Working through the modes of operation writeup and will have



comments for Jim.

- Mike and others in the Tevatron Department are looking into
turn-by-turn and other applications that will potentially use the new
BPM data. This is an extremely positive development and will hopefully
lead to quick use of the data that the new system will produce. The
biggest issue for the TeV BPM project is how this affects the
deliverables of the project. So far there has been no specific feedback
or new requests.

- Bob asked about the Lebedev head-tail effect and asked if we have
the correct information in our turn by turn data to try to correct. We
should have the raw I and Q information capability.

Rob Kutschke:

- Rob will be sending comments to Jim on the modes of operation
document.

- Rob showed some results from his study (AD doc #1448) that showed
that a phase shift of 1 degree leads to a measurement error of on order
10 microns. He has asked Gustavo to do the calculation in Gustavo's
simulation to see what answer is obtained.

3. Technical Coordinator -- Jim Steimel

- Preparations for the A3 crate installation and commissioning
continue. Jim has all the hardware except for the filter boards. The
plan is to update the front-end code, test closed orbit and possibly
other modes on the teststand and then move the whole crate + cards and
cables to A3 next Monday or Tuesday.

- Next in line is to set up the B3 crate in FCC3.
4. AOB.

- Will meet Thursday November 18 at 1:30 P.M. to discuss A3
installation plans.

- Plan to meet Monday November 22 at 11:00 A.M. to discuss calibration.



